Dimock Work Schedule for 2/13 to 2/20

2/13 — Sampling 4 residents. Final Data input from EPA sampling in Scribe database. Historical
Data input from non-COA homes. Water delivery to 4 homes. Review of Prelims (8am). 2pm
update call.

2/14 — Sampling 2 residents. Final Data input from EPA sampling in Scribe database. Historical
Data input from non-COA homes. Water delivery to 4 homes. Review of Prelims (8am). 2pm
update call.

2/15 — Sampling suspended until 3/5. Final Data input from EPA sampling in Scribe database .
Historical Data input from non-COA homes. Water delivery to 4 homes.

2/16, 17. — Final Data input from EPA sampling in Scribe database. Historical Data input from
non-COA homes. Water delivery to 4 homes. Review of Prelims (8am). 2pm update call.

2/18, 19 — Water delivery to 4 homes.
2/20 — Water delivery to 4 homes. Final Data input EPA sampling in Scribe database.

2/21 — Begin to visit homes with CICs/OSCs and TOX (if exceedences) and ATSDR if available.
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